

HR TRANSFORMATION ROADMAP

24-Month Implementation Plan

For SAP SuccessFactors / Workday / Oracle HCM Implementation

EXECUTIVE SUMMARY

This roadmap outlines a comprehensive 24-month human resources transformation journey, taking your organization from current state HR processes to a modern, integrated, cloud-based HR system.

Investment: ₹3-5 Crores (depending on organization size)

Timeline: 24 months

Expected ROI: 3:1 within 2 years

Key Benefit: Modern HR capabilities, improved employee experience, data-driven decisions

ROADMAP AT A GLANCE

PHASE 1: DISCOVERY & PLANNING (Months 1-3)

PHASE 2: DESIGN (Months 4-6)

PHASE 3: BUILD (Months 7-12)

PHASE 4: TEST (Months 13-16)

PHASE 5: PREPARATION (Months 17-20)

PHASE 6: DEPLOYMENT (Months 21-22)

PHASE 7: STABILIZATION (Months 23-24)

PHASE 1: DISCOVERY & PLANNING (Months 1-3)

Month 1: Initiation

Activities:

- Project kickoff meeting (Executive sponsors, steering committee)
- Organization announcement (All hands meeting)
- Project governance setup (PMO, steering committee structure)
- Team formation (Project manager, business leads, technical leads)
- Baseline HR metrics (Current state assessment)
- Vendor selection (if not already done)

Deliverables:

- Project charter and governance structure
- Baseline HR metrics report
- Project communication plan
- Stakeholder engagement strategy
- Risk register (initial)

Success Metrics:

- Steering committee established ✓
- Executive sponsorship confirmed ✓
- Team fully engaged ✓

Month 2: Business Analysis

Activities:

- Current state assessment (Business process documentation)
- Workshops with all departments (Finance, Payroll, Benefits, Recruiting, Learning)
- Technology audit (Existing systems, data quality, integrations)
- Gap analysis (Current vs. desired capabilities)
- Future state visioning (What will success look like?)

Deliverables:

- Current state business process documentation
- Gap analysis report (by module)
- Technology assessment report
- Future state process maps
- Requirements prioritization matrix

Success Metrics:

- Gap analysis completed ✓
- Requirements documented ✓
- Stakeholder alignment achieved ✓

Month 3: Planning & Design

Activities:

- Detailed project schedule (Gantt chart, critical path)
- Resource plan (Team roles, backfill needs, external support)
- Budget finalization (Detailed cost breakdown by phase)
- Risk assessment and mitigation planning
- Change management strategy development
- Training and communications plan development

Deliverables:

- Detailed project schedule
- Resource plan and budget
- Risk and mitigation register
- Change management plan
- Training and communications roadmap
- Quality assurance plan

Success Metrics:

- Schedule approved by steering committee ✓
- Budget signed off ✓
- Change management approach endorsed ✓

PHASE 2: DESIGN (Months 4-6)

Month 4: System Design

Activities:

- Functional design workshops (By module)

- System configuration design
- Data migration strategy
- Integration design (External systems)
- Security and access design
- Reporting and analytics design

Deliverables:

- Functional design documents (By module)
- System configuration specification
- Data migration plan
- Integration design document
- Security matrix and access rules
- Reporting requirements document

Success Metrics:

- Functional design approved ✓
- Configuration plan finalized ✓
- Data mapping completed ✓

Month 5: Build Preparation

Activities:

- Test environment setup
- Development environment provisioning
- Data preparation for testing
- Automation framework setup
- Documentation standards defined
- Build schedule finalized

Deliverables:

- Environment setup complete
- Test data sets prepared
- Test automation framework
- Build schedule and checklists
- Development guidelines

- Version control setup

Success Metrics:

- Environments ready for build ✓
- Test data available ✓
- Development team trained ✓

Month 6: Training Design

Activities:

- Training needs assessment
- Training plan development
- Training material template creation
- Train-the-trainer program design
- Help desk readiness planning
- Knowledge transfer planning

Deliverables:

- Training plan (for all user groups)
- Training materials (Templates)
- Trainer guide
- Super user selection and kickoff
- Help desk procedures and FAQs

Success Metrics:

- Training plan approved ✓
- Super users identified ✓
- Materials framework ready ✓

PHASE 3: BUILD (Months 7-12)

Month 7-8: Core Build

Activities:

- Employee Central configuration

- Org structure setup
- Employee data loading
- Field customization
- Workflow setup
- Formula customization

Deliverables:

- Employee Central ready for testing
- Master data loaded
- Workflows configured
- Customizations completed
- Build documentation

Success Metrics:

- Core HR module built ✓
- 100% of employees loaded ✓
- Workflows operational ✓

Month 9-10: Module Build

Activities:

- Recruiting module build
- Onboarding module setup
- Performance management configuration
- Compensation module build
- Time management setup
- Benefits configuration

Deliverables:

- All modules built and configured
- Module integration validated
- Configurations documented
- Module-specific testing checklist

Success Metrics:

- All modules configured ✓
- Integrations working ✓
- Documentation complete ✓

Month 11-12: Analytics & Reporting

Activities:

- Analytics design and build
- Reports configuration
- Dashboard creation
- Data models setup
- Integration with BI tools
- Reporting automation

Deliverables:

- Analytics solution built
- 50+ reports configured
- Executive dashboards created
- Data models documented
- Reporting procedures

Success Metrics:

- Reporting solution functional ✓
 - 50+ reports available ✓
 - Executive dashboards live ✓
-

PHASE 4: TESTING (Months 13-16)

Month 13: Unit & Integration Testing

Activities:

- Unit testing (By module)
- Integration testing (Between modules)
- Test case execution

- Defect logging and tracking
- Test result reporting
- Regression testing

Deliverables:

- Unit test results (95%+ pass rate)
- Integration test completion report
- Defect list with severity prioritization
- Test execution metrics

Success Metrics:

- 95%+ unit tests passed ✓
- All integrations validated ✓
- Critical defects resolved ✓

Month 14: System Testing

Activities:

- End-to-end testing
- Performance testing
- Security testing
- Data integrity testing
- Volume testing
- Stress testing

Deliverables:

- System test results
- Performance test report (Load: 1000 users)
- Security assessment report
- Data integrity validation report

Success Metrics:

- System tests 95%+ passed ✓
- Performance meets requirements ✓
- Security validated ✓

Month 15: UAT Cycle 1

Activities:

- UAT script execution
- Business user testing
- Defect identification
- Impact analysis
- Fix deployment
- UAT result documentation

Deliverables:

- UAT results (Cycle 1)
- Defect fix list and deployment
- UAT sign-off (Pending final fixes)

Success Metrics:

- 90%+ UAT tests passed ✓
- Business users engaged ✓
- Defects being resolved ✓

Month 16: UAT Cycle 2 & Final Prep

Activities:

- UAT Cycle 2 execution (Regression & new requirements)
- Final defect fixes
- Performance optimization
- Final data validation
- Go-live readiness checklist
- Final approvals

Deliverables:

- UAT final sign-off
- Final defect list (Critical: 0)
- Go-live readiness assessment
- Go-live decision documentation

Success Metrics:

- UAT sign-off received ✓
 - Zero critical defects ✓
 - Go-live approved ✓
-

PHASE 5: PREPARATION (Months 17-20)

Month 17: Change Management

Activities:

- Change management kickoff
- Organization communication (Final announcement)
- Department-specific sessions
- Resistance identification and mitigation
- Executive engagement sessions
- FAQ compilation

Deliverables:

- Communication plan execution
- Change readiness survey
- Mitigation plans for resistance
- FAQ documentation

Success Metrics:

- 80%+ awareness of change ✓
- Engagement scores improving ✓
- Resistance mitigated ✓

Month 18: Training Execution

Activities:

- Train-the-trainer program
- Super user training
- Department head training

- End-user training (Waves)
- Manager training
- Help desk training

Deliverables:

- Training completion tracking
- Super user certification
- Training effectiveness survey
- Post-training support plan

Success Metrics:

- 95%+ users trained ✓
- Super users certified ✓
- Training survey >4/5 ✓

Month 19: Dry Run & Contingency

Activities:

- Full system dry run (Parallel run)
- Cutover simulation
- Help desk dry run
- Data validation
- Backup and recovery testing
- Contingency plan finalization

Deliverables:

- Dry run results
- Issues identified and resolved
- Cutover plan finalized
- Contingency plan documented
- Help desk readiness confirmed

Success Metrics:

- Dry run successful ✓
- Cutover plan approved ✓

- Help desk ready ✓

Month 20: Final Stabilization

Activities:

- Performance tuning
- Final configuration reviews
- Help desk staffing finalization
- Super user final preparation
- Executive readiness sessions
- Go-live timeline confirmation

Deliverables:

- Final performance baseline
- Help desk staffing plan
- Go-live timeline (Final)
- Executive brief (Final)
- Go-live checklist (Final)

Success Metrics:

- System performing optimally ✓
 - Go-live date confirmed ✓
 - All teams ready ✓
-

PHASE 6: DEPLOYMENT (Months 21-22)

Month 21: Go-Live Week 1

Activities:

- Final cutover (Old system → New system)
- Data cutover validation
- System health monitoring
- Help desk support (24/7)
- User issue resolution

- Daily standups

Deliverables:

- Cutover completion report
- Data validation report
- Issue log and resolution tracking
- Daily status reports

Success Metrics:

- Data cutover successful ✓
- System stable ✓
- Critical issues resolved <2 hours ✓

Month 22: Go-Live Week 2-4

Activities:

- Continuous system monitoring
- User support (Help desk)
- Issue resolution and fixes
- Performance optimization
- High volume period testing
- Post-go-live review

Deliverables:

- Stabilization achieved
- Issue tracker closure
- Post-go-live review report
- Lessons learned documentation

Success Metrics:

- System 99%+ uptime ✓
 - User satisfaction >4/5 ✓
 - Critical issues resolved ✓
-

PHASE 7: STABILIZATION & OPTIMIZATION (Months 23-24)

Month 23: Optimization

Activities:

- Performance optimization
- Configuration fine-tuning
- User process optimization
- Help desk transition to BAU
- Super user enablement
- Knowledge transfer completion

Deliverables:

- Optimized system configuration
- Help desk procedures (Final)
- Knowledge documentation (Complete)
- Optimization recommendations

Success Metrics:

- System performance optimized ✓
- Help desk self-sufficient ✓
- Knowledge documented ✓

Month 24: Project Closure

Activities:

- Project closeout meeting
- Final lessons learned
- Success metrics validation
- ROI assessment
- Team recognition
- Post-project support handoff

Deliverables:

- Project closure report
- ROI achievement report
- Lessons learned documentation
- Recommendations for future projects
- Final presentation to steering committee

Success Metrics:

- ROI targets met ✓
- User adoption >90% ✓
- System stable and optimized ✓

DELIVERABLES SUMMARY

By Phase

- Phase 1: Discovery** (6 major deliverables)
- Phase 2: Design** (8 major deliverables)
- Phase 3: Build** (12 major deliverables)
- Phase 4: Testing** (8 major deliverables)
- Phase 5: Preparation** (8 major deliverables)
- Phase 6: Deployment** (6 major deliverables)
- Phase 7: Stabilization** (6 major deliverables)

Total: 54 major deliverables

RACI MATRIX

Responsibility	Executive	PMO	Business Lead	Technical Lead	Vendor	Steering Committee
Strategy	R/A	S	I	I	I	A
Planning	R	A	C	C	S	A
Design	S	R	A	A	S	-
Build	S	R	C	A	A	-

Testing	-	R	A	A	C	-
Training	S	R	A	-	C	-
Go-Live	A	R	C	A	A	A
Support	C	R	C	A	A	-

R = Responsible | A = Accountable | C = Consulted | S = Supportive | I = Informed

BUDGET ALLOCATION

Total Budget: ₹5 Crores (100%)

Software & Licensing: ₹80 Lakhs (16%)

- └ Software cost
- └ Cloud hosting
- └ Maintenance & support

Implementation Services: ₹150 Lakhs (30%)

- └ Consulting (Strategy, design, testing)
- └ Technical architecture
- └ Integration services

Resources & Staff: ₹120 Lakhs (24%)

- └ Internal team training
- └ Project management
- └ Release management

Change Management: ₹50 Lakhs (10%)

- └ Communications
- └ Training delivery
- └ Change enablement

Infrastructure: ₹50 Lakhs (10%)

- └ Hardware
- └ Network upgrades
- └ Security infrastructure

Contingency: ₹50 Lakhs (10%)

- └ Risks, change orders, optimization

Total: ₹500 Lakhs = ₹5 Crores

KEY RISKS & MITIGATION

Risk	Probability	Impact	Mitigation
------	-------------	--------	------------

Scope creep	High	High	Strong change control, frozen requirements
Resource availability	High	Medium	Early booking, backfill planning
Data quality issues	Medium	High	Early data validation, cleansing
User resistance	Medium	Medium	Strong change management, early engagement
Performance issues	Medium	High	Early performance testing, optimization
Vendor delays	Low	High	Clear SLAs, penalty clauses
Integration challenges	Medium	High	Early POC, vendor support

SUCCESS METRICS & KPIs

Phase-wise

Phase 1-2:

- ✓ Planning completed on time
- ✓ Stakeholder alignment achieved
- ✓ Budget approved

Phase 3:

- ✓ 90%+ configuration complete
- ✓ All builds on schedule
- ✓ Quality standards met

Phase 4:

- ✓ 95%+ test pass rate
- ✓ Zero critical defects at UAT sign-off
- ✓ Performance validated

Phase 5:

- ✓ 95% user training completion
- ✓ User readiness survey >4/5
- ✓ Help desk staffed & trained

Phase 6:

- ✓ On-time go-live
- ✓ Zero critical incidents
- ✓ 99%+ uptime

Phase 7:

- ✓ System stable (99%+ uptime)
- ✓ User adoption >90%
- ✓ ROI achieved

Business Impact

- **HR Cost Reduction:** 20% reduction in administrative hours
 - **Efficiency Gain:** 40% faster hiring cycle
 - **Employee Experience:** eNPS improvement from 20 to 60
 - **Data Quality:** 95%+ data accuracy
 - **Compliance:** 100% regulatory compliance
-

GOVERNANCE STRUCTURE

Executive Sponsor



Steering Committee (Monthly)

- └ Executive Sponsor (Chair)
- └ CFO or Finance Director
- └ Chief HR Officer
- └ VP Technology
- └ Vendor Account Manager



Project Manager (Weekly)

- └ Business Leads (Workstreams)
- └ Technical Lead
- └ Quality Lead
- └ Change Manager

COMMUNICATION PLAN

Frequency

- **Daily:** Project team standup
- **Weekly:** Workstream leads sync
- **Bi-weekly:** Steering committee updates
- **Monthly:** Executive steering committee
- **Ad-hoc:** Escalation/crisis management
- **All-staff:** Monthly all-hands or newsletter

Key Messages

Month 1-3: Why we're doing this, expected benefits

Month 4-6: What we're building, how it will help

Month 7-12: Progress updates, training preparation

Month 13-20: We're almost there, training ready

Month 21+: It's live, support available, early wins

APPENDICES

A. Detailed Module Implementation Timeline

- Employee Central: Months 7-8
- Recruiting: Month 9
- Onboarding: Month 9
- Performance Management: Month 9
- Compensation: Month 10
- Time Management: Month 10
- Learning: Month 10
- Analytics: Months 11-12

B. Data Migration Details

- Employee master data: 50,000 records
- Historical performance data: 3 years
- Payroll data: 12 months historical
- Org structure: Full hierarchy
- Custom fields: 200+

C. Integration Points

- Payroll system (Input/Output)
- Finance system (GL integration)
- Benefits platform (Open enrollment)
- Learning platform (Course enrollment)
- Attendance device (Biometric sync)

D. Training Audience

- Executives: 50 people (2 hours)
- Managers: 500 people (4 hours)
- Super users: 100 people (16 hours)
- End users: 50,000 people (2 hours)
- Help desk: 50 people (40 hours)

E. Support Structure

- During go-live: 50 staff (24/7)

- Month 1: 30 staff (extended hours)
 - Month 2-6: 20 staff (business hours)
 - Month 7+: 10 staff (business hours)
 - BAU Help desk: 5-10 staff
-

CONCLUSION

This 24-month transformation roadmap provides a comprehensive blueprint for successfully implementing modern HR technology. With proper planning, strong governance, and committed sponsorship, your organization will achieve:

- ✓ Modern HR capabilities
- ✓ Improved employee experience
- ✓ Data-driven decision making
- ✓ Operational efficiency
- ✓ Measurable ROI

Expected Timeline: 24 months

Expected Investment: ₹3-5 Crores

Expected ROI: 3:1+ within 2 years

This roadmap is a template. Customize based on your organization's specific needs, size, and complexity.

Document Version: 1.0

Last Updated: January 2025

Author: Dipankar Sen